Grantee: Missouri

Grant: B-18-DP-29-0002
July 1, 2021 thru September 30, 2021 Performance

Grant Number: Obligation Date: Award Date:
B-18-DP-29-0002

Grantee Name: Contract End Date: Review by HUD:

Missouri Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$41,592,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$41,592,000.00

Total Budget:
$41,592,000.00

Disasters:

Declaration Number
FEMA-4317-MO

Narratives
Mitigation Needs Assessment:

To align with the requirements in the FRN (84 FR 45840), MO DED has developed a Risk-
Based Mitigation Needs Assessment to identify and analyze all significant current and
future disaster risks in order to provide a substantive basis for the activities proposed in
Section 5, CDBG-MIT Program Design.

This Assessment:

1. Provides an overview of Missouri’'s geographic landscape;

2. Summarizes climate trends and projections that may contribute to current and future
risks;

3. Discusses historic damage patterns that have impacted the State of Missouri;

4. ldentifies all considered resources, including the FEMA-approved SHMP and local
Hazard Mitigation Plans (HMPs);

5. Assesses current and future risk to critical service areas or community lifelines;

6. Assesses risk to vulnerable populations and LMI; and

7. Addresses unmet mitigation needs in response to identified current and future risks.

The State consulted with SEMA, RPCs, the private sector, and other governmental agencies to provide a multi-hazard Risk-
Based Mitigation Needs Assessment for the HUD and Missouri State Most Impacted and Distressed (MID) areas. This analysis
of a broad range of data sources was key in the development of a comprehensive assessment of the hazards discussed here,
which pose substantial risk of loss of life, injury, damage and loss of property, and suffering and hardship.

Proposed Use of Funds:

General Infrastructure Program

Total Program Funds: $13,309,440

Maximum Award per Project: $2,500,000
Estimated Projects: 6 (up to 3 per each MID region)
Public Facility Hardening Program

Total Program Funds: $13,309,440

Maximum Award per Project: $5,000,000

Estimated Projects: 2 (at least 1 in each MID region)
Critical Facility Generators Program
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Total Program Funds: $3,327,360

Maximum Award per Project: $50,000

Total Estimated Projects: 66 (up to 33 projects in each MID region)
Warning Systems Program

Total Program Funds: $3,327,360

Maximum Award per Project: $50,000

Total Estimated Projects: 66 (up to 33 projects in each MID region)
Mitigation Planning

Total Program Funds for Mitigation Planning: $3,119,400

Maximum Award per Project: $150,000

Total Estimated Projects: 20 (up to 10 projects in each MID region)
Capacity Grants

Total Program Funds for Capacity Grants: $ 1,934,028

Maximum Award per Project: $200,000

Total Estimated Projects: 10 (up to 5 staff in each MID region)

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
HUD Identified Most Impacted and Distressed

Other Funds
Match Funds
Non-Match Funds

Funds Expended
Overall

Bellefontaine Neighbors
County of Ripley

Ozark Foothills Regional Planning Commission
Carter County

City of Caruthersville
City of Centerville

City of Charleston

City of Doniphan

City of Ellsinore

City of Mountain View
City of Poplar Bluff

This Report Period
$0.00
$0.00

$22,069,791.00
$76,902.00
$76,902.00
$0.00

$0.00
$109,907.00
$0.00

$0.00
$0.00
$0.00

This Period
$0.00
$2,915.00
$2,061.25
$10,327.50
$22,202.00
$2,741.25
$ 49,700.00
$ 4,590.00
$ 3,400.00
$ 5,000.00
$6,970.00

To Date
$22,069,791.00

$22,069,791.00
$22,069,791.00
$76,902.00
$76,902.00
$0.00

$0.00
$109,907.00
$0.00

$0.00
$0.00
$0.00

To Date
$0.00
$2,915.00
$2,061.25
$10,327.50
$22,202.00
$2,741.25
$ 49,700.00
$4,590.00
$ 3,400.00
$5,000.00
$6,970.00
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Progress Toward Required Numeric Targets

Requirement Target Projected Actual
Overall Benefit Percentage 50.00% 49.09% 100.00%
Overall Benefit Amount $19,756,200.00 $9,813,423.00 $76,902.00
Limit on Public Services $6,238,800.00 $.00 $.00
Limit on Admin/Planning $8,318,400.00 $2,079,600.00 $.00
Limit on Admin $2,079,600.00 $2,079,600.00 $.00
Most Impacted and Distressed $20,796,000.00 $15,263,121.00 $.00

Overall Progress Narrative:

18-DP-MITO1 Narrative

The grant award was formally accepted by the city of Branson on June 22, 2021.
Through this quarter, the environmental Review (ER) has been worked on and was
submitted to CDBG officers. During the ER Process, native tribes were consulted
and asked for comments regarding the proposed project. The Osage Nation
requested a Cultural resource survey be conducted on the land. The cultural
resource survey results showed no significant impact or artifacts in the area.
Results were sent to the osage tribe who made no objection to the findings. ER
was submitted to CDBG and approved by CDBG personnel. A combined notice has
been drafted and ready to publish, however we must wait on a budget increase
request to be approved before moving further.

Engineers submitted statements of qualifications and five statements were
received. Procurement team ranked these engineers and selected one and will
have a formal agreement in place by October 2021 with the project engineer.

18-DP-MIT02 Carter County Narrative

We received the Authority to Use Grant Funds after the Environmental Review was
completed on June 1, 2021.

We went out to bid for this generator back in June of 2021. We did not receive any
bids at bid opening, so we decided to change our approach. We have several other
generator projects that were awarded, so we decided we would wait and bid most
of them out at the same time to see if that would help us get bids. We plan to put
this out to bid again sometime in the next couple of months.

18-DP-MITO03 Carter County Narrative

Included as a part of the total activity funds expended this quarter is the
Environmental Review administratoraiés hours from October 2020. The
environmental review is complete. Will be advertising for bid by end of October.
Risk Assessment has been completed and submitted to CDBG. Completed the
projected expenditures report and submitted to CDBG July 29, 2021. Received a
draft copy of engineering firm, Smith and Companyaéés contract and forwarded to
CDBG for review and approval.

18-DP-MIT04 Carter County Narrative

p> Included as a part of the total activity funds expended this quarter is the Environmental Review administratoraiés hours
from October 2020. The environmental review is complete. Will be advertising for bid by end of October. Risk Assessment

has been completed and submitted to CDBG. Completed the projected expenditures report and submitted to CDBG July 29,
2021.

18-DP-MITO5 Carter County Narrative

Included as a part of the total activity funds expended this quarter is the
Environmental Review administratoraéés hours from October 2020. The
environmental review is complete. Will be advertising for bid by end of October.
Risk Assessment has been completed and submitted to CDBG. Completed the
projected expenditures report and submitted to CDBG July 29, 2021.
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18-DP-MIT0O6 Caruthersville Narrative
Designs will be completed this week and will advertise for bids. No activities of
construction has taken place at this point.

18-DP-MITO7 Centerville Narrative
The project has not been started. The Environmental Review has been submitted
and waiting on approval.

18-DP-MITO08 City of Charleston Narrative
Bids were opened and construction contract awarded 09/30/21. No activities has
been started at this point.

18-DP-MITO09 City of Doniphan Narrative

The engineering and surveying services were procured, and the contracts were
executed for this project. Both were awarded to Smith & Company.

We received the Authority to Use Grant Funds after the ER was completed and
approved on September 7, 2021. The engineer and surveyors, Smith & Co.,
reported they were going to start surveying for this project at the beginning of
October.

18-DP-MIT10 City of Eldon Narrative
Surveying i curretly being completed so design of the project can be finished.

18-DP-MIT11 City of Ellsinore Narrative

Included as a part of the total activity funds expended this quarter is the
Environmental Review administratoraiés hours from November 2020. The
estimated date for the environmental review to be complete was the end of
October. Received a draft copy of the Horner-Shifrinaéés contract and sent to
CDBG personnel for review and approval. Obtained picture proof that the new
Section 3 requirement post was posted in City Hall along with a list of other places
posted. Completed projected expenditures report and submitted to CDBG July 29,
2021. Completed Risk Assessment and forwarded to CDBG.

18-DP-MIT12 City Gainseville Narrative
Kickoff meeting has been cancelled.

18-DP-MIT13 City of Louisiana Narrative
Environmental review is currently being worked on and procurement for equipment
will being after completion of environmental review.

18-DP-MIT14 City of Louisiana Narrative
Environmental review is currently being worked on and procurement for equipment
will being after completion of environmental review.

18-DP-MIT15 City of Mansfield Narrative
Kickoff meeting completed.

18-DP-MIT16 City of Mountain Grove Narrative

- Grant agreements have been executed

- Activity delivery contracts have been executed between the grantee and RPC

- Engineering contracts have been executed between the grantee and
engineering firm
li>Kick-off meeting has been completed and the project timelines have been
discussed and are in process.
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- The initial ER has been submitted with comments from CDBG- waiting on
completion of the 8-step floodplain process to be completed and needing technical
information from the engineering firm to complete the ER review

18-DP-MIT17 City of Mountain View Narrative
RFF for Preliminary engineering contract
Project is in the early stages and has yet to be started.

18-DP-MIT18 City of Poplar Bluff Narrative

Received the City of Poplar Bluffaiés conflict of interest and procurement policies
and sent to CDBG. The projected expenditures report has been completed and
submitted to CDBG July19, 2021. Risk Assessment has been completed and sent
to CDBG. At this time the environmental review has not been started due to the
construction of the new police department building is still in progress.

18-DP-MIT19 City of Poplar Bluff Narrative

Received fully executed grant agreement from CDBG. Debarment check complete
on OFRPC and the engineering firm, Horner-shifrin. Contract for engineering and
technical services has been submitted to CDBG for review and approval. An
agreement between client and surveyor for professional services has been
submitted to CDBG for review and approval. City is working on the property
easement. The risk assessment has been completed and submitted to CDBG.

18-DP-MIT21 Ralls County Narrative
The RFQ for an engineer is currently being developed and is anticipated to be
released in October 2021. The environmental review is being worked on as well.

18-DP-MIT22 County of Ripley Narrative

The environmental review was reviewed and approved on 09/21/2021, with the
AUGF being issued on 09/29/2021.

The procurement of the generator until about the time that the jail building is
constructed.

292021 to reflect the correction of payment for activity delivery costs at an hourly rate, and sent to CDBG

18-DP-MIT23 County of Ripley Narrative

We received the Authority to use grant funds after the environmental review was
completed on June 1, 2021

We went out to bid for this generator back in June of 2021. We did not receive any
bids at bid opening, so we decided to change our approach. We have several other
generator projects that were awarded, so we decided we would wait and bid most
of them out at the same time to see if that would help us get bids. We plan to put
this out to bid again sometime in the next couple of months.

18-DP-MIT24 City of Sturgeon Narrative

An Engineering firm, MECO engineering, was selected on September 13th, to
provide design and construction inspection services on the project. The contract is
still being negotiated. Engineering procurement was conducted by Mid-MO RPC.
The environmental review has been initiated by the Mid-MO RPC. Financial
Accounts have been set up by the city and forms submitted to CDBG.

18-DP-MIT25 City of Winona Narrative
Currently, no work has begun at the site. The admin contract for SCOCOG was
received on Sept. 14, 2021.

18-DP-MIT26 City of De Soto Narrative

The city has been working on finalizing the RPF and it has now been reviewed and
approved by the DED and is scheduled to be formally publicized in the coming
weeks.

18-DP-MIT27 Mark Twain Regional Council of Government narrative
The RFQ is currently being developed and is anticipated to be released in October
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2021.

18-DP-MIT28 City of Neosho Narrative

1. Currently working on exempt ER for project
2. HSTCC is working with Neosho to establish who will be participating in the plan
on the city side. First meeting will be held shortly after ER has been accepted.

18-DP-MIT29 Ozark Foothills Regional planning commission

We received the authority to use grant funds after the ER was completed on June
16, 2021. An extension request was also approved on July 21, 2021 that extended
the project to September 30, 2026.

The joint funding Agreement with USGS was executed on July 28, 2021. The
agreement does not begin until October 1, so no work has started on this project
yet.

18-DP-MIT30 City of West Plains Narratives

Kickoff meeting completed

Project in early stages and has yet to be started.
Project in early stages and has yet to be started.
Project in early stages and has yet to be started.

Project Summary

Project #, Project Title This Report To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
18-DP-MIT-ADM, Administration $0.00 $2,079,600.00 $0.00
18-DP-MIT-PLANNING, Planning $0.00 $1,185,372.00 $0.00
18-DP-MITO01, Branson Mitigation $0.00 $5,000,000.00 $0.00
18-DP-MIT02, Carter County- Highlands Health Care $0.00 $50,000.00 $0.00
18-DP-MITO03, Carter County- Nutrition Center $0.00 $50,000.00 $0.00
18-DP-MIT04, Carter County- Van Buren Youth and $0.00 $50,000.00 $0.00
18-DP-MITO5, Carter County- Warning Sirens $0.00 $39,600.00 $0.00
18-DP-MIT06, Caruthersville Mitigation $22,202.00 $2,499,950.00 $22,202.00
18-DP-MITO7, Centerville Mitigation $0.00 $19,142.00 $0.00
18-DP-MITO08, Charleston-Mitigation $49,700.00 $696,900.00 $49,700.00
18-DP-MIT09, Doniphan- Quick Creek $0.00 $61,120.00 $0.00
18-DP-MIT10, Eldon Mitigation $0.00 $625,707.00 $0.00
18-DP-MIT11, Ellsinore Mitigation $0.00 $318,536.00 $0.00
18-DP-MIT12, Gainesville Lick Creek $0.00 $302,575.00 $0.00
18-DP-MIT13, Louisiana Sirens $0.00 $47,231.00 $0.00
18-DP-MIT14, Louisiana Generator $0.00 $48,000.00 $0.00
18-DP-MIT15, Mansfield Mitigation $0.00 $957,409.00 $0.00
18-DP-MIT16, Mountain Grove Mitigation $0.00 $841,737.00 $0.00
18-DP-MIT17, Mountain View Mitigation $5,000.00 $850,281.00 $5,000.00
18-DP-MIT18, Poplar Bluff Generator $0.00 $50,000.00 $0.00
18-DP-MIT19, Poplar Bluff Stormwater $0.00 $701,824.00 $0.00
18-DP-MIT21, Ralls County Bridge $0.00 $400,899.00 $0.00
18-DP-MIT22, Ripley County Jail $0.00 $50,000.00 $0.00
18-DP-MIT23, Ripley County MHHC Generator $0.00 $43,400.00 $0.00
18-DP-MIT24, Sturgeon Mitigation $0.00 $495,000.00 $0.00
18-DP-MIT25, Winona Bridge $0.00 $1,307,884.00 $0.00
18-DP-MIT26, De Soto Planning $0.00 $104,500.00 $0.00
18-DP-MIT27, Mark Twain RPC Mitigation $0.00 $85,000.00 $0.00
18-DP-MIT28, Neosho Mitigation $0.00 $81,984.00 $0.00
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18-DP-MIT29, Ozark Foothills RPC $0.00 $664,900.00 $0.00

18-DP-MIT30, West Plains Mitigation $0.00 $2,361,240.00 $0.00
9999, Restricted Balance $0.00 $0.00 $0.00
Activities

Project #/ 18-DP-MIT-ADM / Administration
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Grantee Activity Number: MIT-MOSTADMIN
Activity Title: Administration

Activitiy Type:
Administration

Project Number:
18-DP-MIT-ADM
Projected Start Date:
04/29/2021

Benefit Type:
N/A

National Objective:
NA

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended

Activity Description:

State administration funds for mitigation

Location Description:

Activity Progress Narrative:

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

04/29/2026

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Jul 1 thru Sep 30, 2021 To Date

$0.00 $2,079,600.00
$0.00 $2,079,600.00
$2,079,600.00 $2,079,600.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project # / 18-DP-MIT-PLANNING / Planning
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Grantee Activity Number: MIT-MOSTPLAN

Activity Title: Planning

Activitiy Type:

MIT - Planning and Capacity Building
Project Number:
18-DP-MIT-PLANNING
Projected Start Date:
04/29/2021

Benefit Type:
N/A

National Objective:
NA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended

Activity Description:

State planning funds for mitigation

Location Description:

Activity Progress Narrative:

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Status:

Under Way

Project Title:

Planning

Projected End Date:

04/29/2026

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Jul 1 thru Sep 30, 2021 To Date

$0.00 $1,185,372.00
$0.00 $1,185,372.00
$1,185,372.00 $1,185,372.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MITO1 / Branson Mitigation
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Grantee Activity Number: 18-DP-MIT01-SS75
Activity Title: Flood and Drainage Facilities

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MITO1

Projected Start Date:
04/29/2021

Benefit Type:

Area ( Census)

National Objective:
Urgent Need Mitigation

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Planned

Project Title:

Branson Mitigation

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of Branson

Jul 1 thru Sep 30, 2021 To Date

$0.00 $5,000,000.00
$0.00 $5,000,000.00
$5,000,000.00 $5,000,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Project will include design and construction of a new 2,200 linear feet long flood wall that completely encompasses the
Compton Drive Wastewater Treatment Plant, approximately 12 feet above the current elevation, with primarily a ring levee wall
with two flood gates (open for normal ingress/egress in dry weather, and closed during flood events), a below grade sheet pile

cutoff wall and new dewatering wells.

Location Description:

The project area is the Compton Drive Wastewater Treatment Plant (WWTP) located at 601 Compton Drive, Branson, MO
65616. The plant currently consists of multiple wastewater treatment buildings.

Activity Progress Narrative:

The grant award was formally accepted by the City of Branson on June 22, 2021.

Through this quarter, the Environmental Review (ER) has been worked on and was submitted to CDBG officers. During the ER process, native
tribes were consulted and asked for comments regarding the proposed project. The Osage Nation requested a Cultural Resource Survey be
conducted on the land. The Cultural Resource Survey results showed no significant impact or artifacts in the area. Results were sent to the
Osage Tribe who made no objection to the findings. ER was submitted to CDBG and approved by Kevin McHugh. A combined notice has been
drafted and ready to publish, however we must wait on a budget increase request to be approved before moving further.

Engineers submitted statements of qualifications and five statements were received. Procurement team ranked these engineers and selected
one and will have a formal agreement in place by October 2021 with the project engineer.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ 18-DP-MITO02 / Carter County- Highlands Health Care
13
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Grantee Activity Number: 18-DP-MIT02-RRPF63
Activity Title: Machinery/Equipment

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT02

Projected Start Date:
04/29/2021

Benefit Type:

Area ( Census)
National Objective:
Urgent Need Mitigation

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Carter County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Carter County- Highlands Health Care
Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
Carter County

Jul 1 thru Sep 30, 2021 To Date

$0.00 $50,000.00
$0.00 $50,000.00
$50,000.00 $50,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$2,592.50 $2,592.50
$2,592.50 $2,592.50
$0.00 $0.00

Project will include the purchase of a critical facility 800 amp, 120/208 volt three phase diesel fuel generator that

will be installed at the Missouri Highlands Health Care facility.

Location Description:

Carter County, Missouri

Activity Progress Narrative:

We received the Authority to Use Grant Funds after the Environmental Review was completed on June 1, 2021.

We went out to bid for this generator back in June of 2021. We did not receive any bids at bid opening, so we decided to change our approach.
We have several other generator projects that were awarded, so we decided we would wait and bid most of them out at the same time to see if
that would help us get bids. We plan to put this out to bid again sometime in the next couple of months.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MITO3 / Carter County- Nutrition Center
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Grantee Activity Number: 18-DP-MIT03-RRPF63

Activity Title:

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MITO03

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:

Machinery/Equipment

Activity Status:

Planned

Project Title:

Carter County- Nutrition Center

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need Mitigation Carter County

Overall Jul 1 thru Sep 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $50,000.00
Total Budget $0.00 $50,000.00
Total Obligated $50,000.00 $50,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $4,441.25 $4,441.25
Carter County $4,441.25 $4,441.25
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include the purchase of a critical facility generator that will be integrated into the Carter County Nutrition Center
building that meets the need to power the facility in case of a disaster or unexpected power outage. The generator will become
part of the building's structure and be able to be

operated within the building with an automatic transfer switch.

Location Description:

Carter County, Missouri

Activity Progress Narrative:
Included as a part of the total activity funds expended this quarter is the Environmental Review administrator’'s hours from October 2020. The
environmental review is complete. Will be advertising for bid by end of October. Risk Assessment has been completed and submitted to

CDBG. Completed the projected expenditures report and submitted to CDBG July 29, 2021. Received a draft copy of engineering firm, Smith
and Company’s contract and forwarded to CDBG for review and approval.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MITO04 / Carter County- Van Buren Youth and
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Grantee Activity Number: 18-DP-MIT04-RRPF63

Activity Title: Machinery/Equipment

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT04 Carter County- Van Buren Youth and Community

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Mitigation Carter County

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $50,000.00 $50,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,358.75 $2,358.75

Carter County $2,358.75 $2,358.75
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include the purchase of a critical facility generator that will be integrated into the Van Buren Youth and Community
Center so that the building can have a continuous source of power in case of an emergency or disastrous weather. The
generator will be constructed into the building and become a piece of equipment integrated into the community center's build
structure and be able to be operated within the building with a transfer switch and pad.

Location Description:

Carter County, Missouri

Activity Progress Narrative:

Included as a part of the total activity funds expended this quarter is the Environmental Review administrator’s hours from October 2020. The
environmental review is complete. Will be advertising for bid by end of October. Risk Assessment has been completed and submitted to
CDBG. Completed the projected expenditures report and submitted to CDBG July 29, 2021.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ 18-DP-MITO5 / Carter County- Warning Sirens
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Grantee Activity Number: 18-DP-MIT0O5-RRPF63
Activity Title: Machinery/Equipment

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MITO5

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:
Urgent Need Mitigation

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Carter County

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Planned

Project Title:

Carter County- Warning Sirens

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
Carter County

Jul 1 thru Sep 30, 2021 To Date

$0.00 $39,600.00
$0.00 $39,600.00
$39,600.00 $39,600.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$935.00 $935.00
$935.00 $935.00
$0.00 $0.00

Project will include upgrades to two sirens located in Ellsinore, MO and to install a new warning siren located at Deer Run in
Van Buren, MO. Both the upgrades and the new installation will feature a message board and timer for advanced functionality

and operation.

Location Description:

Ellsinore, MO and Deer Run in Van Buren, MO

Activity Progress Narrative:

Included as a part of the total activity funds expended this quarter is the Environmental Review administrator’s hours from October 2020. The
environmental review is complete. Will be advertising for bid by end of October. Risk Assessment has been completed and submitted to
CDBG. Completed the projected expenditures report and submitted to CDBG July 29, 2021.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MITO06 / Caruthersville Mitigation
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Grantee Activity Number: 18-DP-MIT06-SS75
Activity Title: Sanitary Sewer Inspection

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT06

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Caruthersville

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Caruthersville Mitigation

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of Caruthersville

Jul 1 thru Sep 30, 2021 To Date

$0.00 $2,499,950.00
$0.00 $2,499,950.00
$2,499,950.00 $2,499,950.00
$22,202.00 $22,202.00
$22,202.00 $22,202.00
$0.00 $0.00

$0.00 $0.00
$22,202.00 $22,202.00
$22,202.00 $22,202.00
$0.00 $0.00

Project will include internal inspection of sewer lines and manholes, correct inflow sources, smoke test 200,000 linear feet of
sewer main, excavate and repair sewer failutres and install cured-in-place liners, while repairing and rehabbing an additional
23,180 linear feet of lines and 580 manholes. The old water plant life station and the Lincoln lift station would be replaced with a
new 275 gallon per minute lift station of submersible design similar to the other town lift stations.

Location Description:

Caruthersville, MO

Activity Progress Narrative:

Designs will be completed this week and will advertise for bids. No activities of construction has taken place at this point.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MITOQ7 / Centerville Mitigation
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Grantee Activity Number: 18-DP-MITO7-RRPF63
Activity Title: Machinery/Equipment

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MITO7

Projected Start Date:
04/29/2021

Benefit Type:

Area ( Census)
National Objective:
Urgent Need Mitigation

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Centerville

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Planned

Project Title:
Centerville Mitigation
Projected End Date:
04/29/2024

Completed Activity Actual End Date:

Responsible Organization:

City of Centerville

Jul 1 thru Sep 30, 2021 To Date

$0.00
$0.00
$19,142.00
$0.00
$0.00
$0.00
$0.00
$2,741.25
$2,741.25

$0.00

$19,142.00
$19,142.00
$19,142.00
$0.00
$0.00
$0.00
$0.00
$2,741.25
$2,741.25

$0.00

Project will include the purchase of a generator for placement and use at its city well and pump house to ensure the pump
maintains access to electricity and remains functional during disasters.

Location Description:
Centerville, MO

Activity Progress Narrative:

The project has not been started. The Environmental Review has been submitted and waiting on approval.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MITO08 / Charleston-Mitigation
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Grantee Activity Number: 18-DP-MIT08-SS75

Activity Title:

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MITO08

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Bellefontaine Neighbors
City of Charleston

Most Impacted and Distressed Expended

Activity Description:

Sanitary Sewer Inspection and Repair

Activity Status:
Under Way

Project Title:
Charleston-Mitigation
Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:

City of Charleston

Jul 1 thru Sep 30, 2021 To Date
$0.00 $696,900.00
$0.00 $696,900.00
$696,900.00 $696,900.00
$49,700.00 $49,700.00
$49,700.00 $49,700.00
$0.00 $0.00

$0.00 $0.00
$49,700.00 $49,700.00
$0.00 $0.00
$49,700.00 $49,700.00
$0.00 $0.00

Project will include repairing and/or replacing the leaks and breaks that continue to plague the community by preparing and
inspecting all 16,800 linear feet of lines and 69 manholes and repairing all defects with sewer liners being installed and cured to
eliminate continual and future leaks and breaks as a result of flooding. Open cut excavation would be required to remove and
replace all concrete/asphalt surface, and the project would also include constructing a de-watering system, and bypass

pumping would also be done.

Location Description:

Charleston, Missouri

Activity Progress Narrative:

Bids were opened and construction contract awarded 9/30/2021. No activities has been stated at this point.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MITQ9 / Doniphan- Quick Creek
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Grantee Activity Number: 18-DP-MIT09-SS75
Activity Title: Water Distribution

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT09

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Doniphan

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Planned

Project Title:

Doniphan- Quick Creek

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of Doniphan

Jul 1 thru Sep 30, 2021 To Date

$0.00 $61,120.00
$0.00 $61,120.00
$61,120.00 $61,120.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$4,590.00 $4,590.00
$4,590.00 $4,590.00
$0.00 $0.00

Project will include boring an existing water line underground and adjacent to where the exposed water line is currently located
across Quick Creek to limit the amount of time the water line is required to be out of service and to protect the public from

service outages and leaks.

Location Description:

The exposed water line is located near the intersection of Hwy 142 and E Locus Street in Doniphan, Missouri.

Activity Progress Narrative:

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT10 / Eldon Mitigation
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Grantee Activity Number: 18-DP-MIT10-SS75
Activity Title: Storm Sewers Construction

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT10

Projected Start Date:
04/29/2021

Benefit Type:

Area ( Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Planned

Project Title:

Eldon Mitigation
Projected End Date:
04/29/2024

Completed Activity Actual End Date:

Responsible Organization:

City of Eldon

Jul 1 thru Sep 30, 2021 To Date

$0.00

$0.00
$625,707.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$625,707.00
$625,707.00
$625,707.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Project will include replacement of the main drainage channel through the city, removal and replacement of undersized
concrete drainage box and wooden blocks with right-sized concrete boxes and precast concrete pipes, backfilled with rock, and
paved back to the existing surface, while rerouting the drainage channel to eliminate future flooding issues. Grated inlets along
the drainage system will be replaced with curb inlets to allow water from streets to drain into the system without the clogging

that is a problem with grated inlets.

Location Description:

Eldon, Missouri

Activity Progress Narrative:

Surveying is currently being completed so design of the project can be finished.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT11 / Ellsinore Mitigation
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Grantee Activity Number: 18-DP-MIT11-SS75

Activity Title: Flood and Drainage Facilities

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT11 Ellsinore Mitigation

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod City of Ellsinore

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $318,536.00

Total Budget $0.00 $318,536.00

Total Obligated $318,536.00 $318,536.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,400.00 $3,400.00

City of Ellsinore $3,400.00 $3,400.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include mopping out multiple ditches, replacing culverts in various locations throughout the city, digging new ditches
in specific locations, washing out any existing culverts that are left in place, installing new grated area drains in areas where
underground piping already exists, and removing any trees or debris along ditchlines that would inhibit the flow of water.

Location Description:

City of Ellsinore, MO site locations:

» East Cleveland Avenue and Elizabeth Street
» Stone Street and North Avenue

¢ Mineral Street

» Stone Street and Grand Avenue

* Mill Street

¢ Pine Street

* West Cleveland Avenue

* West Broadway Street

Activity Progress Narrative:

Included as a part of the total activity funds expended this quarter is the Environmental Review administrator’s hours from November 2020.
The estimated date for the environmental review to be complete was the end of October. Received a draft copy of the Horner-Shifrin’s contract
and sent to CDBG staff for review and approval. Obtained picture proof that the new Section 3 requirement post was posted in City Hall along
with a list of other places posted. Completed projected expenditures report and submitted to CDBG July 29, 2021. Completed Risk
Assessment and forwarded to CDBG.
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Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents:

Project #/ 18-DP-MIT12 / Gainesville Lick Creek

None
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Grantee Activity Number: 18-DP-MIT12-DDSRR23

Activity Title: Creek/River Repairs

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT12 Gainesville Lick Creek

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod City of Gainseville

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $302,575.00

Total Budget $0.00 $302,575.00

Total Obligated $302,575.00 $302,575.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include reconstructing the damaged areas of Lick Creek banks with suitable semi-compacted impervious material
until the original slope and grade of the bank is attained. Impervious borrow materials and pervious sand will be added to the
breach site to restore the area to pre-flood grade and the east side of the stream would be cut back some, reducing velocity of
flow against the bend in the west stream bank where the breach had previously occurred. All repaired areas of the streambank
will be reinforced with a Type 2 rock blanket placed over a geotextile fabric which will be used to protect the streambank
extending at least two feet below natural grade and at least two feet below the stream flow line. Bank stabilization will also
include planting trees along the top of the bank as well as vegetation to all disturbed areas not protected by the rock blanket to
slow velocity if flood water were to overtop the streambank in the future.

Location Description:

Lick Creek- Gainseville, MO. Northeast of the Gainesville Wastewater Treatment Facility.

Activity Progress Narrative:
Kickoff meeting has been cancelled.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT13 / Louisiana Sirens
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Grantee Activity Number: 18-DP-MIT13-RRPF63

Activity Title: Machinery/Equipment

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT13 Louisiana Sirens

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Mitigation City of Louisiana

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $47,231.00

Total Budget $0.00 $47,231.00

Total Obligated $47,231.00 $47,231.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include the purchase and installation of storm warning systems at two locations in the City, at the corner of Bates
Street and Taylor Street and on Kelly Lane near Highway 54.

Location Description:

Site location 1: Bates Street and Taylor Street in Louisiana, MO
Site location 2: Kelly Lane near Highway 54 in Louisiana, MO

Activity Progress Narrative:

Environmental review is currently being worked on and procurement for equipment will being after completion of environmental
review.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT14 / Louisiana Generator
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Grantee Activity Number: 18-DP-MIT14-RRPF63

Activity Title: Machinery/Equipment

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT14 Louisiana Generator

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Mitigation City of Louisiana

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $48,000.00

Total Budget $0.00 $48,000.00

Total Obligated $48,000.00 $48,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include the purchase and installation of critical facility generator at the city's water treatment facility to provide a
reliable water source to the most critical systems in the community.

Location Description:

Louisiana, MO water treatment facility

Activity Progress Narrative:

Environmental review is currently being worked on and procurement for equipment will being after completion of environmental
review.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT15 / Mansfield Mitigation
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Grantee Activity Number: 18-DP-MIT15-SS75

Activity Title:

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT15

Projected Start Date:
04/29/2021

Benefit Type:

Area ( Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended

Activity Description:

Project will include upgrades to ten different storm water conveyance sites with new grate inlets, curb and guttering, storm

Storm Sewers

Activity Status:

Planned

Project Title:

Mansfield Mitigation

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of Mansfield

Jul 1 thru Sep 30, 2021 To Date
$0.00 $957,409.00
$0.00 $957,409.00
$957,409.00 $957,409.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

water drainage pipe, and culverts, as well as any bank stabilization with rip rap and repairs to any existing roadways.

Location Description:

« Commercial St.
* Rock Ave.- Box Culvert Bank Stabilization

Maple St.

Nettleton Ave.

Jennifer St.

Jordan St.

Lincoln St.

Clark St.

Rock Ave.- Driveway Culvert
Pennsylvania Ave.

Activity Progress Narrative:
Kickoff meeting completed.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ 18-DP-MIT16 / Mountain Grove Mitigation
41
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Grantee Activity Number: 18-DP-MIT16-SS75

Activity Title: Flood and Drainage Facilities

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT16 Mountain Grove Mitigation

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod City of Mountain Grove

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $841,737.00

Total Budget $0.00 $841,737.00

Total Obligated $841,737.00 $841,737.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include clearing the dry basin of the former Lily Lake to utilize as a "slow-release" storm water retention basin and
structurally stabilize the adjacent earthen berm to ensure its long-term stability to substantially reduce the amount of storm
water and the flow rates of storm water moving downstream through the city. The project will also replace the failed
underground culvert that traverses the large parking lot at the Fun City Entertainment Complex to re-open an important
drainage channel that has been rendered useless due to damages sustained from repetitive flooding.

Location Description:
Lily Lake in Mountain Grove, MO

Activity Progress Narrative:

« Grant agreements have been executed

« Activity delivery contracts have been executed between the grantee and RPC

< Engineering contracts have been executed between the grantee and engineering firm

« Kick-off meeting has been completed and the project timelines have been discussed and are in process.

« The initial ER has been submitted with comments from CDBG- waiting on completion of the 8-step floodplain process to be
completed and needing technical information from the engineering firm to complete the ER review

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ 18-DP-MIT17 / Mountain View Mitigation
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Grantee Activity Number: 18-DP-MIT17-SOR77

Activity Title:

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT17

Projected Start Date:
04/29/2021

Benefit Type:

Area ( Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Mountain View

Most Impacted and Distressed Expended

Streets (or Roads)

Activity Status:

Under Way

Project Title:

Mountain View Mitigation

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of Mountain View

Jul 1 thru Sep 30, 2021 To Date

$0.00 $139,434.00
$0.00 $139,434.00
$139,434.00 $139,434.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$5,000.00 $5,000.00
$5,000.00 $5,000.00
$0.00 $0.00

Activity Description:

A two inch overlay of the street after completion of the storm water improvements.

Location Description:

Oak Street Mountain View, MO

Activity Progress Narrative:
RFF for Preliminary engineering contract

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Grantee Activity Number: 18-DP-MIT17-SS75

Activity Title: Storm Sewers

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Under Way

Project Number: Project Title:

18-DP-MIT17 Mountain View Mitigation

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod City of Mountain View

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $710,847.00

Total Budget $0.00 $710,847.00

Total Obligated $710,847.00 $710,847.00

Total Funds Drawdown $5,000.00 $5,000.00
Program Funds Drawdown $5,000.00 $5,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Installing approximately 730 linear feet of new reinforced concrete box culvert, approximately 570 linear feet of 18 inch Storm
water piping along with the necessary inlets to prevent flooding of the downtown area, primarily on Oak Street.

Location Description:

Oak Street in Mountain View, MO

Activity Progress Narrative:
Project is in the early stages and has yet to be started.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Project #/ 18-DP-MIT18 / Poplar Bluff Generator
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Grantee Activity Number: 18-DP-MIT18-RRPF63
Activity Title: Machinery/Equipment

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT18

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Poplar Bluff

Most Impacted and Distressed Expended

Activity Description:

Activity Status:
Planned

Project Title:

Poplar Bluff Generator
Projected End Date:
04/29/2024

Completed Activity Actual End Date:

Responsible Organization:

City of Poplar Bluff

Jul 1 thru Sep 30, 2021 To Date

$0.00
$0.00
$50,000.00
$0.00
$0.00
$0.00
$0.00
$1,381.25
$1,381.25

$0.00

$50,000.00
$50,000.00
$50,000.00
$0.00
$0.00
$0.00
$0.00
$1,381.25
$1,381.25

$0.00

Project will include the purchase of a critical facility generator (500 kVA generator and tank) for their new police department/city

hall.

Location Description:
Poplar Bluff Police Department (Shelby Road)

Activity Progress Narrative:

Received the City of Poplar Bluff's conflict of interest and procurement policies and sent to CDBG. The projected expenditures
report has been completed and submitted to CDBG July19, 2021. Risk Assessment has been completed and sent to CDBG.
At this time the environmental review has not been started due to the construction of the new police department building is still

in progress.
Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None

Project #/ 18-DP-MIT19 / Poplar Bluff Stormwater
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Grantee Activity Number: 18-DP-MIT19-SS75

Activity Title: Storm Sewers

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT19

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Poplar Bluff

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Planned

Project Title:
Poplar Bluff Stormwater
Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of Poplar Bluff

Jul 1 thru Sep 30, 2021 To Date

$0.00

$0.00
$701,824.00
$0.00

$0.00

$0.00

$0.00
$5,588.75
$5,588.75

$0.00

$701,824.00
$701,824.00
$701,824.00
$0.00

$0.00

$0.00

$0.00
$5,588.75
$5,588.75

$0.00

Project will include removing and replacing culverts, installing new drop inlets, and connecting these new stormwater
installations to the existing drainage system along three different streets where flooding issues are prevalent.

Location Description:

Poplar Bluff, MO (Maud St., Cynthia Ave., and Valley Ave.)

Activity Progress Narrative:

Received fully executed grant agreement from CDBG. Debarment check complete on OFRPC and the engineering firm,
Horner-shifrin. Contract for engineering and technical services has been submitted to CDBG for review and approval. An
agreement between client and surveyor for professional services has been submitted to CDBG for review and approval. City is
working on the property easement. The risk assessment has been completed and submitted to CDBG.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT21 / Ralls County Bridge
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Grantee Activity Number: 18-DP-MIT21-RPI1

Activity Title: Bridges

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT21 Ralls County Bridge

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Mitigation Ralls County

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $400,899.00

Total Budget $0.00 $400,899.00

Total Obligated $400,899.00 $400,899.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include replacing the existing low water crossing with a new single span steel or concrete girder bridge with sloping
abutments protected by a rock blanket on Springview Trail access to Route H.

Location Description:

Springview Trail- Lick Creek approximately 200 feet from Route H. Ralls County

Activity Progress Narrative:

The RFQ for an engineer is currently being developed and is anticipated to be released in October 2021. The environmental
review is being worked on as well.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT22 / Ripley County Jail
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Grantee Activity Number: 18-DP-MIT22-RRPF63

Activity Title: Machinery/Equipment

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT22 Ripley County Jail

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Mitigation County of Ripley

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $50,000.00 $50,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $343.75 $343.75

County of Ripley $343.75 $343.75
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include the purchase and installation of a Generac (or equivalent) 80KW automatic standby natural gas generator
120/208-3, a Generac (or equivalent) 300A automatic transfer switch, a 300A panel board for emergency power with breakers,
and remote controls and alarms for the future Ripley County jail.

Location Description:

Activity Progress Narrative:

The environmental review was reviewed and approved on 09/21/2021, with the AUGF being issued on 09/29/2021.

The procurement of the generator until about the time that the jail building is constructed.

The Ozark foothills regional planning commission agreement with Ripley County for project activity delivery was amended on
9/29/2021 to reflect the correction of payment for activity delivery costs at an hourly rate, and sent to CDBG

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT23 / Ripley County MHHC Generator
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Grantee Activity Number: 18-DP-MIT23-RRPF63
Activity Title: Machinery/Equipment

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT23

Projected Start Date:
04/29/2021

Benefit Type:

Area ( Census)
National Objective:
Urgent Need Mitigation

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

County of Ripley

Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Planned

Project Title:

Ripley County MHHC Generator

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
County of Ripley

Jul 1 thru Sep 30, 2021 To Date

$0.00 $43,400.00
$0.00 $43,400.00
$43,400.00 $43,400.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$2,571.25 $2,571.25
$2,571.25 $2,571.25
$0.00 $0.00

Project will include the purchase and installation of a 200 amp 120/240 single phase natural gas generator at the Missouri

Highlands Health Care facility.

Location Description:

Missouri Highlands Health Care facility, Ripley County.

Activity Progress Narrative:

We received the Authority to use grant funds after the environmental review was completed on June 1, 2021

We went out to bid for this generator back in June of 2021. We did not receive any bids at bid opening, so we decided to
change our approach. We have several other generator projects that were awarded, so we decided we would wait and bid
most of them out at the same time to see if that would help us get bids. We plan to put this out to bid again sometime in the

next couple of months.
Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT24 / Sturgeon Mitigation
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Grantee Activity Number: 18-DP-MIT24-SS75

Activity Title: Flood and Drainage Facilities

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT24 Sturgeon Mitigation

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod City of Sturgeon

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $495,000.00

Total Budget $0.00 $495,000.00

Total Obligated $495,000.00 $495,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include replacing the undersized and failing corrugated metal pipes in Drainage Area 1 and Drainage Area 2 with
engineered, precast, concrete boxes, realigning the channel of Drainage Area 1 and placing rock in the channel to prevent
erosion, and increasing the volume of Saling Creek, east of the City’s Wastewater Treatment Facility, by widening the channel,
laying back the east bank at a lower slope, and removing snags along the channel. The widened channel will create a kind of
natural basin where floodwater can spread out over a large area.

Location Description:
Saling Creek in Sturgeon, MO

Activity Progress Narrative:

An Engineering firm, MECO engineering, was selected on September 13th, to provide design and construction inspection
services on the project. The contract is still being negotiated. Engineering procurement was conducted by Mid-MO RPC. The
environmental review has been initiated by the Mid-MO RPC. Financial Accounts have been set up by the city and forms
submitted to CDBG.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ 18-DP-MIT25 / Winona Bridge
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Grantee Activity Number: 18-DP-MIT25-RPI1

Activity Title:

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT25

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:

Bridges

Activity Status:

Planned

Project Title:

Winona Bridge

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of Winona

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $1,307,884.00

Total Budget $0.00 $1,307,884.00

Total Obligated $1,307,884.00 $1,307,884.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include removal of existing low water crossing and pedestrian bridge to construct a single, combined three-span
concrete box beam bridge at similar elevation to the existing elevation of the existing pedestrian bridge and an overall length of
around 90 feet with spill slopes covered with a MoDOT Type 2 rock blanket.

Location Description:
Winona, MO

Activity Progress Narrative:

Currently, no work has begun at the site. The admin contract for SCOCOG was received on Sept. 14, 2021.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT26 / De Soto Planning
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Grantee Activity Number: 18-DP-MIT26-P53

Activity Title: Planning

Activitiy Type: Activity Status:

MIT - Planning and Capacity Building Under Way

Project Number: Project Title:

18-DP-MIT26 De Soto Planning

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Low/Mod City of De Soto

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $104,500.00

Total Budget $0.00 $104,500.00

Total Obligated $104,500.00 $104,500.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include hiring planning consultants to provide expertise in the three resilience areas of voluntary property buyouts,
creation of new affordable housing, and green infrastructure.

Location Description:
De Soto, MO

Activity Progress Narrative:

The city has been working on finalizing the RPF and it has now been reviewed and approved by the DED and is scheduled to
be formally publicized in the coming weeks.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT27 / Mark Twain RPC Mitigation
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Grantee Activity Number: 18-DP-MIT27-P53

Activity Title: Planning

Activitiy Type: Activity Status:

MIT - Planning and Capacity Building Under Way

Project Number: Project Title:

18-DP-MIT27 Mark Twain RPC Mitigation

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

NA Mark Twain Regional Council of Government

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $85,000.00

Total Budget $0.00 $85,000.00

Total Obligated $85,000.00 $85,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project will include developing a pre-disaster recovery plan to coordinate with existing plans or aid in the completion or update
of existing hazard mitigation plans, comprehensive plans, land use plans, or capital improvement plans to enable the cities
within Ralls and Pike Counties to look at and prepare for what could happen rather than what is or already has happened.

Location Description:
Ralls and Pike County, MO

Activity Progress Narrative:

The RFQ is currently being developed and is anticipated to be released in October 2021.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT28 / Neosho Mitigation
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Grantee Activity Number: 18-DP-MIT28-P53
Activity Title: Planning

Activitiy Type:

MIT - Planning and Capacity Building
Project Number:
18-DP-MIT28

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:
NA

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended

Activity Description:

Activity Status:

Under Way

Project Title:

Neosho Mitigation

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of Neosho

Jul 1 thru Sep 30, 2021 To Date

$0.00 $81,984.00
$0.00 $81,984.00
$81,984.00 $81,984.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Project will include developing a plan to create a committee that will be responsible for meeting quarterly to discuss hazard
mitigation goals and also ensure that committee members know what their roles are in the event of a disaster. The committee
will use the National Disaster Recovery Framework and the Missouri Disaster Recovery Framework to identified Neosho's

highest mitigation needs and document those needs.

Location Description:
Neosho, MO

Activity Progress Narrative:

1. Currently working on exempt ER for project

2. HSTCC is working with Neosho to establish who will be participating in the plan on the city side. First meeting will be held

shortly after ER has been accepted.
Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None

Project #/ 18-DP-MIT29 / Ozark Foothills RPC
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Grantee Activity Number: 18-DP-MIT29-P53

Activity Title: Planning

Activitiy Type: Activity Status:

MIT - Planning and Capacity Building Under Way

Project Number: Project Title:

18-DP-MIT29 Ozark Foothills RPC

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

NA Ozark Foothills Regional Planning Commission

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $664,900.00

Total Budget $0.00 $664,900.00

Total Obligated $664,900.00 $664,900.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,061.25 $2,061.25

Ozark Foothills Regional Planning Commission $2,061.25 $2,061.25
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Project is in partnership with South Central Ozark Council of Governments and will include a regional approach on developing
an online flood inundation mapping (FIM) tool to be used by public officials to input forecasted river stage data to quickly see
where the water will inundate communities, specifically Doniphan, Van Buren, and Eminence. The FIM tool will also allow public
officials to develop a plan for the safe evacuation of residents prior to a flood event associated with the Jacks Fork and Current
Rivers that run through the aforementioned communities, as well as Carter, Ripley, and Shannon Counties.

Location Description:

Missouri Counties: Carter, Ripley and Shannon

Activity Progress Narrative:

We received the authority to use grant funds after the ER was completed on June 16, 2021. An extension request was also
approved on July 21, 2021 that extended the project to September 30, 2026.

The joint funding Agreement with USGS was executed on July 28, 2021. The agreement does not begin until October 1, so no
work has started on this project yet.

Section 3 Qualitative Efforts:
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
Project #/ 18-DP-MIT30 / West Plains Mitigation
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Grantee Activity Number: 18-DP-MIT30-AP1

Activity Title: Buyout of Property

Activitiy Type: Activity Status:

MIT - Buyout of Properties Planned

Project Number: Project Title:

18-DP-MIT30 West Plains Mitigation

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Mitigation City of West Plains - Howell County

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $282,600.00

Total Budget $0.00 $282,600.00

Total Obligated $282,600.00 $282,600.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Buyout of commercial property (to be demolished) to complete river repairs and roadway improvements.

Location Description:

Activity Progress Narrative:
Project in early stages and has yet to be started.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Grantee Activity Number: 18-DP-MIT30-CD16

Activity Title: Demolition

Activitiy Type: Activity Status:

MIT - Public Facilities and Improvements-Non Covered Planned

Project Number: Project Title:

18-DP-MIT30 West Plains Mitigation

Projected Start Date: Projected End Date:

04/29/2021 04/29/2024

Benefit Type: Completed Activity Actual End Date:

Area ( Census)

National Objective: Responsible Organization:

Urgent Need Mitigation City of West Plains - Howell County

Overall Jul 1 thru Sep 30, 2021 To Date

Total Projected Budget from All Sources $0.00 $67,400.00

Total Budget $0.00 $67,400.00

Total Obligated $67,400.00 $67,400.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Demolition of commercial property acquired to complete the river repairs and roadway improvements.

Location Description:

St. Louis Street and Washington Street- West Plains, MO

Activity Progress Narrative:
Kickoff meeting completed

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Grantee Activity Number: 18-DP-MIT30-DDSRR23

Activity Title:

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered

Project Number:
18-DP-MIT30

Projected Start Date:
04/29/2021

Benefit Type:
Area ( Census)

National Objective:
Urgent Need Mitigation

River Repairs

Activity Status:

Planned

Project Title:

West Plains Mitigation

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of West Plains - Howell County

Overall Jul 1 thru Sep 30, 2021 To Date
Total Projected Budget from All Sources $0.00 $633,334.00
Total Budget $0.00 $633,334.00
Total Obligated $633,334.00 $633,334.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00

Activity Description:

Widening Howell Creek at St. Louis Street and Washington Street in West Plains, MO.

Location Description:

Howell Creek at St. Louis Street and Washington Street in West Plains, MO

Activity Progress Narrative:
Project in early stages and has yet to be started.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

74

(il Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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Grantee Activity Number: 18-DP-MIT30-SOR77

Activity Title: Roadway Improvements and Construction

Activitiy Type:

MIT - Public Facilities and Improvements-Non Covered
Project Number:

18-DP-MIT30

Projected Start Date:

04/29/2021

Benefit Type:

Area ( Census)

National Objective:
Urgent Need Mitigation

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended

Activity Description:

Construction of a new wider St. Louis Street bridge, roadway improvements to accommodate the wider bridge and channel

widening between St. Louis Street and Washington Street.

Location Description:

St. Louis Street and Washington Street in West Plains, MO

Activity Progress Narrative:
Project in early stages and has yet to be started.

Section 3 Qualitative Efforts:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:

Planned

Project Title:

West Plains Mitigation

Projected End Date:

04/29/2024

Completed Activity Actual End Date:

Responsible Organization:
City of West Plains - Howell County

Jul 1 thru Sep 30, 2021 To Date

$0.00 $1,377,906.00
$0.00 $1,377,906.00
$1,377,906.00 $1,377,906.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Activity Supporting Documents: None
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